Change Order - Construction Manager-Adviser Edition

*AIA Document G701/CMa -

1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-005
885-Fairground Renovations INITIATION DATE: 7/15/2020
1406 Teal Rd. 3

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 8385
J. R. Kelly Company, Inc. CONTRACT DATE: August 20, 2019

3450 Concord Road CONTRACT FOR: 4A-Concrete
Lafayette, IN 47909

OWNER: [X|

CONSTRUCTION MANAGER: []
ARCHITECT: []
CONTRACTOR: [{]

FIELD: [ ]

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-106

[1 Time and Material work for cold weather concrete,
column revisions at N.9/3.2, extra floor cleaning in
Rooms 121, and 122, brick paver preparation, and
mud slab for soil mitigation for footing at line C between
1.9 and 2.7.

[] Ticket numbers:2054 (partial}, 24059, 24060, 24061,
24063, 24064, 24065.

Total INCREASE for this Change Order: $9.,170.00
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CHANGE ORDER BP4 885-005 (EWO 885-106)

The original Contract Sum was

: $ 1,888,000.00
"Net change by previously authorized Change Orders § 25,401.95

The Contract Sum prior to this Change Order was $ 1.913,401.95

.. The Contract Sum will be increased by this Change Order in the amount of $ 9,170.00
" “The new Contract Sum including this Change Order will be $ 1,022,571.95

b fl_"hc,Contract Time will be unchanged by Zera (0) days.
~The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Countract Time or Guaranteed Maximum Price which have
;beell authouzed by Constmctmn Change Directive.

NOT VALID EJNTIL S!GNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR,

’lecton Const: llCthl‘] Management NA

'CONSTRUCTION MANAGER (Firm rmme) ARCRITECT (Firm name)
102 North 3rd Street & NA

Suite 201 e

Lafayette, IN 47901

ARJ\RSS m&m ADDRESS

BY (Signature) , BY (Signature)
ike Robert 7120 )2n
Mike Roberts g NA
(Typed name) DATE: NA

(Typed name) ... DATE:

1. R. Kelly Company, Inc. Tippecanoe County Commissionets

"CONTRACTOR (Firm name) OWNER (Firm name)
3450 Concord Road - 20 N.Third Street
e | Lafayette, IN 47909 Lafayette, IN 47901
- ADDRESS ADDRESS
BY (Signaiure) BY (Signature)
Tim Brigham 07-16-20 David Byers
(Typed name) DATE:

(Typed name) - DATE:
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